ADAIR COUNTY
PROJECT DEVELOPMENT BOARD
AUGUST 25, 2009
MINUTES

The Adair County Project Development Board met in regular session on Tuesday, August
25,2009 at 5:30 p.m. CST. Board Members present for the meeting were
Judge/Executive Ann Melton, Circuit Clerk Dennis Loy, Magistrate Billy Coffey,
Attorney Marshall Loy, and AOC Representative Doug Teague. Judge James Weddle
was absent from the meeting. Others attending the meeting were Jim Rock and Jeff Cook
with Branscum Construction Co., Forest B. Ewing with DLZ, Kentucky, and Ronnie
McCall with AOC. ‘

The first item on the agenda was approval of the minutes of the July 28, 2009 regular
monthly meeting. Marshall Loy made the motion to approve the minutes as presented.
Judge Ann Melton seconded the motion. The vote was unanimous for approval. Next
was approval of the August 11, 2009 Special Called meeting. Marshall Loy made the
motion to approve the minutes as presented. Doug Teague seconded the motion. The
vote was unanimous for approval.

Approval of Bills for payment was next on the agenda. Bills presented for payment were:

Trane U.S. Inc. $ 10,000.00
Branscum Construction Co. $292,923.54
Adair co. Fiscal Court $ 12.74
Gale Cowan-PDB Secretary $  100.00

Marshall Loy made the motion to approve the bills for payment. Billy Coffey seconded
the motion. The vote was unanimous for approval.

Construction Managers Report — Ceramic tile delivered on this date, working on
columns, electric, and drywall is almost complete

Architect Report — Bing presented drawing of AOC plaque for the building. It was
decided to add small plaque below this one showing names of individuals that began on
the board, but is no longer on the PDB board. Change Orders 13 — provide and install
modification to the sidewalk and curb system as described in work proposal request 017
for the justice center, and Change Order 14 — adjust wall framing to clear structure and
ADA requirements, were presented for approval. Marshall Loy made the motion to
approve the change orders. Billy Coffey seconded the motion. The vote was unanimous
for approval. Dome is still in process of getting drawings back and forth from the CM
and the Architect as well as Campbellsville Industries. Will take approximately 8 weeks
to complete. Bing is still getting prices for the clock tower. Jim Rock with Branscum
thinks it will come in over the $100,000.00 limit. It was decided that the drawings and
design needs to be down scaled to come in closer to the $100,000.00.



Other Business — Doug Teague asked Bing to check on price of getting a 3-4 year
extended maintenance contract on the HVAC system.

There will be a special called meeting on September 8, 2009 at 4:00 p.m. CST in the
construction manager’s trailer. The next regular scheduled meeting will be on September
29,2009 at 5:30 p.m.

Meeting adjourned.

Respectfully Submitted
Gale Cowan, PDB Secretary



